


SUPPORT AGREEMENT 1

Pearl River Watershed, MS Section 211 Feasibility Study

This Support Agreement (SA) was developed in accordance with the July 2012, Section 211 Memorandum of Agreement between the Rankin-Hinds Pearl River Flood and Drainage Control District and the U.S. Army Corps of Engineers, Vicksburg District. The RHPRFDCD is undertaking and completing the Preliminary Feasibility Study and Draft Environmental Impact Statement dated February 2007 assisted by the Pearl River Vision Foundation (PRVF). The feasibility study will be conducted in accordance with the Economic and Environmental Principals and Guidelines (P&G) for Water Related Land Resources, the Planning Guidance Notebook, ER-1105-2-100, and applicable laws, regulations, executive orders and Federal policies. In addition, the study will be conducted in accordance with the Corps' SMART (Specific, Measurable, Attainable, Risk Informed, Timely) Planning process. Tasks in this SA address MVK support activities to RHPRFDCD's work through SMART Planning's Alternatives Milestone with costs estimated as shown in Attachment 1. The scope is as follows:

- (1) TASK 1: The Corps will review and provide input on Project Management Plan (PMP) as submitted within 14 days of execution of this SA.
- (2) TASK 2: The Corps will review RHPRFDCD presentation material and attend the NEPA scoping meeting, Charrette, and up to 2 additional public meetings to address scope determination for the study.
- (3) TASK 3: The Corps will participate in up to 4 in-progress review or similar meetings to prepare for the Alternatives Milestone meeting. In addition, The Corps will participate in bi-weekly conference calls.
- (4) TASK 4: The Corps will provide detailed monthly progress and financial, reports to RHPRFDCD. Financial information shall include information on all funds received, obligated, and expended and on forecast obligations and expenditures. Funds received from RHPRFDCD will only be expended on the Pearl River Watershed Study.
- (5) TASK 5: The Corps will as needed and upon RHPRFDCD's request, provide relevant existing data from previous study Preliminary Feasibility Study and Draft Environmental Impact Statement dated February 2007 for the Pearl River Watershed. Assist in scheduling and preparing for any Agency Briefings as needed to get to the Alternative Milestone as outlined by SMART guidance.

- (6) TASK 6: The Corps will provide, as requested by the RHPRFDCD and agreed to by the Corps, any other general coordination or review necessary to reach the Alternative Milestone.




Rankin-Hinds Pearl River Flood and
Drainage Control District

By: Gary Rhoads

Title: President

Date: 9/24/13



Project Management Division
Vicksburg District
Corps of Engineers

By: Patricia Hemphill

Title: Acting Chief

Date: 9/30/13

Attachment 1

Section 211 Pearl River Watershed, MS Support Agreement 1 - Cost Estimate

	Quantity		Total Amount
Task 1: PMP Review			
Senior Project Manager	4	HR	\$544.00
Senior Plan Formulator	8	HR	\$1,088.00
Plan Formulator	4	HR	\$400.00
Formulation Chief	2	HR	\$304.00
Project Management Chief	2	HR	\$304.00
SubTotal			\$2,640.00
 Task 2: NEPA Scoping Meeting (Review and Attendance)			
Senior Project Manager	5	HR	\$680.00
Senior Plan Formulator	5	HR	\$680.00
Plan Formulator	12	HR	\$1,320.00
Biologist	8	HR	\$880.00
Travel (Vehicle and Per Diem)			\$380.00
SubTotal			\$3,940.00
 Charrette			
Senior Project Manager	5	HR	\$680.00
Senior Plan Formulator	5	HR	\$680.00
Plan Formulator	12	HR	\$1,320.00
Biologist	8	HR	\$880.00
H&H	8	HR	\$880.00
Economist	8	HR	\$880.00
Travel (Vehicle and Per Diem)			\$380.00
SubTotal			\$4,340.00
 Up to 2 Additional Meetings			
Senior Project Manager	10	HR	\$1,360.00
Senior Plan Formulator	10	HR	\$1,360.00
Plan Formulator	24	HR	\$2,640.00
Biologist	16	HR	\$1,760.00
Travel (Vehicle and Per Diem)			\$760.00
SubTotal			\$7,880.00
 Task 3: 1 In-Progress Review or Similar Meetings (4)			
Senior Project Manager	5	HR	\$680.00
Senior Plan Formulator	5	HR	\$680.00
Plan Formulator	12	HR	\$1,320.00
Other Technical Staff	16	HR	\$1,760.00
Travel (Vehicle and Per Diem)			\$380.00
SubTotal (per meeting)			\$4,820.00
4 Meetings			\$19,280.00
 Bi-Weekly Calls (8)			
Senior Project Manager	12	HR	\$1,632.00
Plan Formulator	12	HR	\$1,320.00
SubTotal			\$2,952.00

Task 4: RProgress Reports (Monthly - 4 total)

Senior Project Manager	4	HR	\$544.00
Program Analyst	8	HR	\$568.00
SubTotal			\$1,112.00

Task 5: Data Support

Senior Project Manager	6	HR	\$816.00
Other Technical Staff	40	HR	\$4,400.00
SubTotal			\$5,216.00

Task 6: General Coordination/Management

Senior Project Manager	40	HR	\$5,440.00
Other Technical Staff	40	HR	\$4,400.00
Program Analyst	12	HR	\$852.00
SubTotal			\$10,692.00

Grand Total **\$58,052.00**